
MINUTES OF THE REGULAR MEETING  
OF THE MEMBERS OF THE  

CAPE MAY COUNTY BRIDGE COMMISSION 
 

February 21, 2019 
 
 

The regular meeting of the members of the Cape May County Bridge Commission was held on the 
twenty-first day of February 2019 in the County Administration Building, Cape May Court House, New 
Jersey. 
 
The meeting was called to order by Chairman Patrick Rosenello with the announcement that the meeting 
was being conducted pursuant to the requirements of the “Open Public Meeting Act.”  
 
Mr. Rosenello then led everyone in the Pledge of Allegiance. 
 
The following answered “present” as their names were called: 

 
Patrick Rosenello, Chairman 
Carol Brand, Vice-Chairman 

Maryanne K. Murphy, Secretary/Treasurer 
 
Also present were Karen Coughlin, Executive Director, Lewis Donofrio, Commission Engineer and 
Marc Karavan, Commission Counsel. 
 
Public present:  Joe Ragusa, Remington & Vernick. 
 
 

********************* 
 

Ms. Coughlin reported the cash analysis/traffic for the month of January 2019, which indicated an 
increase in revenue in the amount of $12,812 compared to January 2018. The Ocean City-Longport 
Bridge had an increase in revenue by $9,202.  The Townsends Inlet Bridge closed for construction on 
September 17, 2017, and therefore had no revenue.  The Middle Thorofare Bridge had an increase of 
$4,380 in revenue. The Corsons Inlet Bridge showed a decrease of revenue by $769.  The Grassy Sound 
Bridge was closed for the season.  
 
For the month of January, the revenue at each bridge was as follows: Ocean City-Longport - $40,503; 
Middle Thorofare - $27,576; Corsons Inlet - $7,391; Townsends Inlet - $0; Grassy Sound - $0. The total 
revenue for the month for all bridges was $75,470. These figures reflect an increase of 
$12,813 for the current fiscal year over 2018. 
 

******************** 
 
The next topic of the meeting was the resolutions. 
 

 
The following resolution numbers 19-3283 through 19-3285 were part of the Consent Agenda: 
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RESOLUTION AUTHORIZING THE CHAIRMAN TO SIGN THE OFFICER’S 

CERTIFICATE 
 
BE IT RESOLVED, by the CAPE MAY COUNTY BRIDGE COMMISSION, that the Chairman be 
and is hereby authorized to sign the Officer’s Certificate certifying that all expenditures made by the 
Commission from the Operating Fund during January 2019 were for operating expenses and were in 
accordance with the terms of the annual budget. 
 
BE IT FURTHER RESOLVED, that said certification be filed with the Trustee, in accordance with 
Article V, Section 505, item (3), of the General Bond Resolution adopted December 11, 1990. 
 

******************** 
 
RESOLUTION CERTIFYING MONTHLY DEPOSITS IN THE REVENUE ACCOUNT FOR 

JANUARY 2019 
 
BE IT RESOLVED, by the CAPE MAY COUNTY BRIDGE COMMISSION , that the revenue 
deposited, prior to full reconciliation, in our in-house revenue account at the Sturdy Savings Bank, 
located in Cape May Court House, New Jersey, amounted to $122,799.33 for the month of January 
2019.  
 
BE IT FURTHER RESOLVED, that said Resolution be filed with the Trustee, in accordance with 
Article V, Section 503, of the General Bond Resolution adopted December 11, 1990. 
 

******************** 
 

RESOLUTION APPROVING A CEILING AMOUNT FOR HEALTH BENEFITS AND 
PAYROLL EXPENSES IN BETWEEN BRIDGE COMMISSION MEETINGS 

 
WHEREAS, the Cape May County Bridge Commission (hereinafter referred to as “Commission”) must 
approve the payment of Health Benefits for its active and retired employees in addition to all payroll 
expenses for periods in between Commission meetings; and 
 
WHEREAS, the precise amount of this payment is not known until after the Commission meeting each 
month and cannot wait until the subsequent monthly meeting; and 
 
WHEREAS, the most practical solution to this problem is to allow the Commission to endorse and 
approve payment for these items at a ceiling amount, and be informed of the precise amount at the 
following monthly meeting;  
 
NOW, THEREFORE, BE IT RESOLVED, that the CAPE MAY COUNTY BRIDGE 
COMMISSION, hereby approves payment for Health Benefits for Retirees not to exceed $40,000, 
payment for Health Benefits for Active Employees not to exceed $30,000, and monthly payroll expenses 
not to exceed $300,000. 
 
BE IT FURTHER RESOLVED, that the Commission acknowledges that the precise amount of the 
payment will be recorded on next month’s bill list. 
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Resolutions 19-3283 through 19-3285 were moved by Mrs. Brand, seconded by Mrs. Murphy, and 
unanimously approved. 
 

******************** 
 

RESOLUTION AUTHORIZING INDEMNIFICATION AGREEMENT WITH 
DELMOSPORTS, LLC FOR THEIR “MUDHEN HALF MARATHON” ON APRIL 28, 2019 

 
WHEREAS, DelMoSports, LLC, is sponsoring its “Mudhen Half Marathon” Race to be held on April 
28, 2019; and 
 
WHEREAS, as part of the race, DelMoSports, LLC, has requested permission for participants in this 
event to cross over the Grassy Sound Bridge, which is owned and operated by the Cape May County 
Bridge Commission; and 
 
WHEREAS, the Cape May County Bridge Commission has imposed a condition on such permission 
to the effect that DelMoSports, LLC, must enter into an Indemnification Agreement; and 
 
WHEREAS, DelMoSports, LLC, through its duly authorized representatives have signed the required 
Indemnification Agreement, a copy of which is attached as Exhibit “A”. 
 
NOW THEREFORE BE IT RESOLVED, by the CAPE MAY COUNTY BRIDGE 
COMMISSION that the presiding officers, to wit, the Chairman and Executive Director, be and they 
are hereby authorized and directed to execute an Indemnification Agreement for the “Mudhen Half 
Marathon” Race to be held on April 28, 2019. 
 
Resolution 19-3286 was moved by Mrs. Brand, seconded by Mrs. Murphy, and unanimously approved. 
 

******************** 
 

RESOLUTION AMENDING THE COMMISSION’S FREE PASSAGE POLICY 
 

WHEREAS, Resolution 18-3200, dated January 18, 2018 amended the Commission’s Free Passage 
Policy for free passage over its bridges; and 
 
WHEREAS, the Egg Harbor Township Police Department has requested free passage on the 
Commission’s bridges, specifically the Ocean City – Longport Bridge, as half of the bridge is in the 
jurisdiction of Egg Harbor Township as well as the Ocean City – Longport Fishing Pier; and  
 
WHEREAS, the Cape May County Bridge Commission desires to update the policy as follows: 
 

Free passage on the toll bridges operated by the Cape May County Bridge Commission 
shall be provided to vehicles crossing a bridge while performing official business as a 
member or employee of the following, provided they are traveling in a vehicle registered 
to said entity: 
 
1. All Cape May County owned vehicles while on official business. 
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2. All active and retired employees of the Cape May County Bridge Commission, 
consistent with the provisions of the current collective bargaining agreement. 

3. All Cape May County municipal police, fire and emergency medical service vehicles 
while in performance of their official duties. 

4. With prior approval from the Commission, any other request from an outside agency 
while performing special County or Commission projects. 

5. Egg Harbor Township Police Department vehicles while performing official duties 
along the Ocean City – Longport Bridge. 

 
In order to receive free passage over Cape May County Bridge Commission bridges, a 
request must be made in writing to the Commission along with the license plate and the  
E-ZPass tag number for each vehicle that will utilize the bridges; 

 
NOW, THEREFORE BE IT RESOLVED, by the CAPE MAY COUNTY BRIDGE 
COMMISSION that the Policy for Free Passage over Commission Bridges be and hereby is amended 
by the Cape May County Bridge Commission to include the Egg Harbor Township Police Department 
while performing official duties along the Ocean City – Longport Bridge and Ocean City – Longport 
Fishing Pier. 
 
BE IT FURTHER RESOLVED, that this resolution supersedes any previous or existing resolutions 
which set forth policy for free passage over the Bridge Commission bridges. 
 
Resolution 19-3287 was moved by Mrs. Brand, seconded by Mrs. Murphy, and unanimously approved. 

 
******************** 

 
RESOLUTION AUTHORIZING THE USE OF COMPETITIVE CONTRACTING FOR 2019 

ELECTRICAL ENGINEERING SERVICES 
 

WHEREAS, the Cape May County Bridge Commission is in need of Electrical Engineering Services 
for Movable Bridges on an as-needed basis; and 
 
WHEREAS, Local Public Contracts Law N.J.S.A. 40A:11-4.3a requires the governing body to pass a 
resolution authorizing the use of competitive contracting each time specialized goods or services are 
desired to be contracted; and 
 
WHEREAS, competitive contracting may be used in lieu of public bidding pursuant to N.J.S.A. 
40A:11-4.1(3)i; and 
 
WHEREAS, professional services are exempt from bidding as a professional service pursuant to 
N.J.S.A. 40A:11-5(1)(a)(i) 
 
NOW, THEREFORE, BE IT RESOLVED, by the CAPE MAY COUNTY BRIDGE 
COMMISSION that the Commission hereby authorizes the use of competitive contracting for 2019 
Electrical Engineering Services for Movable Bridges on an as-needed basis. 
 
Resolution 19-3288 was moved by Mrs. Brand, seconded by Mrs. Murphy, and unanimously approved. 
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- Spans 1-7 Replacement: Agate Construction completed all debris removal from the area of 
new work in early February and installed new pier 2 and new pier 3 steel pipe piles 
Tuesday 2/19/19 and will complete pile testing today. Since last month the abutment 
pilings also have been installed along with formwork and reinforcing steel. The abutment 
was cast this morning 2/21/19 at 10am. Precast concrete beams and bearings are 
fabricated and awaiting delivery to the site in March. Structural steel work is being 
fabricated offsite. The Contractor is behind schedule however has increased his number 
of work shifts in order to recapture time.  

- Pier 13 Substructure Repairs: JPC Contractors completed the Pier 13 concrete repairs the 
last week in January and are in the process of cleaning up and demobilizing from the site. 

Grassy Sound Bridge: 

- Submarine Cable Replacement: See comments under Townsends Inlet Bridge 
- Safety Interlocks: Myself along with the County Traffic & Electric personnel completed 

safety interlock testing on 2/14/19. T&E installed new toe limit switch and interlock 
cabinet to the bridge control systems restoring standard operations.  

Middle Thorofare Bridge: 

- Bridge Railing Replacement: The project is moved to the fall 2019 construction season. A 
contract modification will be required with the railing design engineer to address 
maintenance and protection of traffic, construction staging/sequencing, and possible 
combination with the fender project. Anticipated bid date June 2019 and start 
construction September 2019. 

- Fender Replacement: Contract plans 95% complete by GPI. Exploring possibility to 
combine with bascule steel repair work to minimize impact to fishing vessels opening 
demands. Anticipated bid date June 2019 and start construction September 2019. 

- Ocean Drive (CR621) Concept Development: Commission completed review of the draft 
US Coast Guard navigation impact report (NIR) and returned to the consultant design 
team for final revisions. The NIR will allow the USCG to issue a PNCD- Preliminary 
Navigational Clearance Determination which will remain valid for 3 years.  The results of 
the meeting with Bumble Bee Seafood representatives generated an endorsement letter 
for alternative no. 3 and other comments. Comments being reviewed by County Council. 
The Preliminary Preferred Alternative (PPA) was presented at the 2/12/19 Freeholder 
caucus meeting and appeared well received by the Board. Commissioner Murphy, 
Commissioner Brand, Executive Director Coughlin and myself were in attendance. Next 
step is final round of public information centers (PIC’s) scheduled for March / April , 
then final draft of Concept Development Study and study completion in June 2019. 

NBIS Inspection: 

- RFP for next inspection cycle (2019-2020) scheduled for April/May 2019. Field inspections 
to begin October 2019. Recommend including Ocean City Longport fishing pier for 
inspection during this cycle. 

Procurement: 

- Preparing an RFP for electrical engineering consultant to develop solution for Middle 
Thorofare Bridge main motor secondary winding problem, Townsends Inlet backup PLC 
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trouble shooting, future planning for bridge motor and drive control replacements, and 
other electrical engineering trouble shooting for bridge controls and power systems. 

2019 Upcoming Major Projects : 

- Corson’s Inlet Bridge:  Priority 1 repairs to bascule span deteriorated trunnion column and 
toll span girder north bearing stiffeners.  Priority 1 repair,  full depth deck replacement in 
one quadrant at Span 32.  

- Corson’s Inlet Bridge: Power feed for far side of bridge. Running single phase up south 
approach spans.  

- Middle Thorofare Bridge Railing Replacement:  Replacement of deteriorated bridge 
railings similar to Corsons Inlet (2012) and Townsends Inlet (2018). 

- Middle Thorofare Bridge Fender Replacement:  Replacement of deteriorated fender system 
in its entirety.  

FINAL-BC report (Feb2019)ltd.docx 
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Photo No: 1 

Location: Townsends Inlet Bridge Spans 1-7 Replacement  Project south abutment, looking north east. 

Description: Contractor removing existing bridge south abutment. 

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Photo No: 2 
 

Location: Townsends Inlet Bridge Spans 1-7 Replacement  Project, south abutment, looking northeast. 

Description: Guide template for south abutment piles installed. 



Memorandum 
February 21, 2019 
Page 5 of 8 

FINAL-BC report (Feb2019)ltd.docx 

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Photo No: 3 

Location: Townsends Inlet Bridge Spans 1-7 Replacement  Project south abutment, looking north. 

Description: Contractor installing steel piles during night operations. 

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Photo No: 4 
 

Location: Townsends Inlet Bridge Spans 1-7 Replacement  Project south abutment, looking west. 

Description: South abutment piles now trimmed to proper height and contractor installing reinforcing steel cage prior 
to concrete pour. 
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Photo No: 5 

Location: Townsends Inlet Bridge Spans 1-7 Replacement  Project, South Abutment, looking west. 

Description: South abutment formed up with stainless steel reinforcing installed. Contractor doing final check on 
bearing locations and elevations.  

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Photo No: 6 
 

Location: Townsends Inlet Bridge Spans 1-7 Replacement  Project, new pier 2 & 3 pilings, looking north. 

Description: Contractor installing 60” diameter steel pile with impact hammer. Large piece in green is the hammer 
assembly. Note hammer ram weighs 22,000 lbs. 
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Photo No: 7 

Location: Townsends Inlet Bridge Pier 13 Repair Project, on beach (Sea Isle City) looking south at Pier 13.  

Description: Steel jacking frame used to temporarily support bridge superstructure during pier concrete repair.  

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Photo No: 8 
 

Location: Townsends Inlet Bridge Pier 13 Repair Project, East bearing support area, looking north. 

Description: Close-up view of hydraulic jack supporting bridge girder. 
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Photo No: 9 

Location: Townsends Inlet Bridge Pier 13 Repair Project, East bearing support area, looking north. 

Description: Concrete repairs completed 

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Photo No: 10 
 

Location: Townsends Inlet Bridge Pier 13 Repair Project, on beach (Sea Isle City) looking southwest. 

Description: Contractor removing temporary support beam. 

 


